FORM DPW-CtA 2/05 STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  January

Date: January 31, 2016

CONTRACTOR: Naninc

ADDRESS: 636 Laumaka St Contract No. 63646 [ /]
City, State ZIP: Hono_l_u_l_l.l. HI 96819 DAGS Job No. 12-10-0758
?ROJECT TITLE: State Capitol Building 5th Floor Exterior Wall Replacement and Exterior Repair
CONTRACT FOR INSPECTION BRANCH USE

] J SUBMATAL REGISTER I ] CPHMENCEMENT REQUIREMENTS
Basic Contract Amount 3 4,050,980.00  joue monTHLY; | 4 PROJECT SCHEDLE

[ -"BALY REPORTS [ wI"PAYROLL AFFiDAY

Lmonmw ESTIMATE CHECKLIST  [“"CONTRACT NUMBER

[ »"PROJECT NAME AND LOCATION {"rALL §I-§NA'I'UHE5
CHANGE ORDERS TY | MISC: i 1 PROJECT ACCEPTANCE
Total $ 130,586.00 12406 I[ ] AIR COND & PAINT ACCPT DONE
Adjusted Contract Amount 3 4,181,566.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 9768% § 3,057,228.00 86.92% $ 113,506.00 $ 4,070,734.00
Retained REDUCED[ ] % 231,633.00 $ 5,675.00 3 237,308.00
Amount Subject to Payment $ 3,725,595.00 $ 107,831.00 $ 3,833,426.00
Payments to Date $ 3,466,256.00 $ 89,01300 % 3,555,269.00
Payments Now Due ] 258,339.00 $ 1881800 |$ 278,157
PaymentNo. FINAL[ ] 5
Remarks:
by 2. | cert:fy that the abave bill is correct. just. that payment has not bgen tacew_ac, and alt

FEB 11 2016 oo mads o s requucy and oss o o s weorboes euctivssecusions ava
3 Recommended (J Proed) Inspectar or Engneer Diate
Nan Inc
FEH ] ] 20]6 Nama of Contractor
4 Recommedil cume Area EngnecriAtchiod Date
EB 11 2016 T — /.

o 1L K IS R )
5 Appm [ arnim ot Daatngt Engnear Date By signature Date

The Pub Admiristraicr certdigs thal change orders have been lsued and the work performed

/< FEB 16 2016

# State Public Works Admncrator Date




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January

CONTRACTOR: Nan Inc Contract No.: 63646
PROJECT TITLE: State Capitol Building 5th Floor Exterior Wall Replacermi DAGS Job No.: 12-10-0758
ﬁ NTRACT
s} ICENSE BASI NT! T] COMPL. %| RETN MOUNT
d PRIME CONTRACTOR JRADE @ AMOUNT| TODATE| CMPL| %) RETAINED)
Nan Ing General Conlractor ABC-23456 $4,050,980| $3.957,228] 97.69% 51 $197,861[ A
FEL L L | SN = SEE
SUB-
CONTRACT,
IigENge BASIC SUB-CONTRACT AMOUNT
n SUBCONTRACTOR TRADE NO. AMOUNT] RETAINED
Beachside Roofing Waterprocfing BC-22075 $236,622] $236.622] 10000%| 10% $23 662
King's Tinting Tinting C-30580 &C3 $32,647] $3z2.647.31] 100.00%) 10% $3 264
CB Tech Carpet and Wall Base  [C-20190 5§20.600 $20.600] 100.00%] 10% $2.060
M Shiroma Painting Painting BC-15857 $21.867 $21.867] 100.00%| 10% $2.186
Taketa Sheetmeta! Sheet Metal C-5343 $26,000 $26.000] 100.00%] 10% $2.600
#DIVIOI 10% $0
#owvm | 10% $0
wowv | 10% 30
wDivion | 10% 30
#Dviot | 10% 50
#OIVIOL | 0% $0
#OWVIO | 10% 50|
#oviol | 10% 50
gowviol | 10% $0
goviol | 10% 30
#DIVIOL | 10% $0
#OIVID! | 10% $0
#ovol | 10% $0
Total Retained from Subs $33,772|B

| IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $231,633]

| certify that the above retentions are correct for this request.

Chechked/Verified by:

Nan Inc

Name of Contractor

=T ————

By Signature

Initial - Project Inspector ar Engineer

Y/

Date

NOTE:
Columnar totals shall be equal in dollar vatuse to that on
the Manthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January

CONTRACTOR: Nan Inc Contract No.: 63646
PROJECT TITLE: State Capitol Building 5th Floor Exterior Wall Replacer DAGS Job No.: 12-10-0758
m
§ LICENSE CHANGE ORDER| COMPL
5] |PRIME CONTRACTOR |TRADE @ AMOUNT| TO DATE
Nan Inc General Contractor ABC-23456 $130,586 $113,506] 86.92% 5%, $5,675|A
s s b e e EH e e -
HANGE
RDER
JLICENSE HAN! R SUB MPL. %l RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT MA cufﬂ %]  RETAINED
CB Tech Services Filooring C-20180 $12.751 30! 0.00%)  10% $0
HDIVIO! 10% $0
HDIVIO! 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
#DIVIOI 10% 50
#DIVID| 10% 30
#DIV/O! 10% $0
HDIV/O! 10% 50
#DIV/O! 10% 50
#DIVIO! 10% 30
#DIVIOI 10% 30
#DIVI0! 10% 50
HDIVIO! 10% $0
HDIVIO! 10% $0
#DIV/O! 10% $0
#DIVIOH 10% S0
#OVIOI 10% S0
Tota! Retained from Subs 50|8
WA S

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $5,675|

| certify that the above retentions are correct for this request.

Checked/Verified by
NAN INC
Name of Coniractor
Initlal - Project Inspector or Enginesr
25 e
By Signature Date
NOTE:

Columnar totals shall be equal in dotlar value 1o that on
the Manthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: STATE CAPITOL BUILDING - 5TH FLOOR EXTERIOR WALL
REPLACEMENT & EXTERICR REPAIRS

BILLING MONTH: January-16 DAGS JOB NO.: 1 2-10-0758 CONTRACT NO.: 63646
CONTRACTOR: NAN INC

VENDOR CODE: 31488300

Original Contract Payment Suffix: 1

uffix Fund Symbol Amount Earned Retainage Amount Due
431 B13-455M $278,200.00 $18,861.00 $259,339.00
Totals: $278,200.00 $18,861.00 $259,339.00
Change Order Payment Suffix: 2
Suffix Fund Symbol mount Earned aina Amount Due
02 B13-455M $19,809.00 $991.00 $18,818.00
Totals: $19,809.00 $991.00 $18,818.00
Grand Total: $298,009.00 $19,852.00 $278,157.00

Verified B DATE

(This Section for Administrative Services Office Use Only}

NN T
ID] | =10 \/ [_; !_?1 Vendor Code 31488300
u"\lj(- - ,’_/ ! Cost Code 3A1
EB 17 '
20]6 L'/ Voucher No. WV 2175
DA7 3 BIY OF PUALIG W0 e 3 Verified By 74/
L

FE§ 19 2016



